UBB Javelin Park Community Liaison Group.
Minutes of Sub Group Meeting with Western Power held on Thursday October
5th 2017 at Stonehouse Town Council.
Meeting was held to discuss the route and impact of the power cable through
Stonehouse and along the B4008 to Javelin park
Present
Cllr. David Mossman (Chair)
Ian Barber
Neil James
Chris White
Mark Iles
Dave Jackson
Neil Gibbs
John Callinan
Carol Kambites
Gwen Atkinson
Becky Amor
Theresa Watt
Cllr Gary Powell
Cllr Lesley Williams
Sue Oppenheimer
Jackie Nights
Kevin Lee

Stroud District Council
UBB
WPD
WPD
WPD
SDC
Stonehouse Town Council
Stonehouse Town Council
Stonehouse Town Council
Stonehouse Town Council
Stonehouse Town Council
Stonehouse Town council
SDC
GCC
Standish Parish Council
Standish Parish Council
Clerk / HPC

1 Apologies
Apologies were received from Andrew Bendall, UBB, Sue Hartley and Robert Kellie
Standish Parish Council.
2 Multi User Path on B4008
Sue Oppenheimer informed WPD and UBB that Standish Parish Council had
received a grant from the Police and Crime Commissioner to improve the footpath
between Little Haresfield and Oxlynch Lane and to construct a footpath between
Oxlynch lane and Stonehouse. The footpaths would be multi user.
Sue asked if WPD could take the power cable through the verge and thereby help
with the construction of the multi user footpath.
Neil James noted that there were two considerations; was it feasible for the cable to
laid within the verge and would the County Council, as Highway Authority give

approval, the other aspect to consider was who would be responsible for the future
reinstatement and ongoing maintenance of the path.
Chris White informed the meeting that a full survey of the possible routes had been
undertaken and some of the verges were not owned by the County Council.
NJ confirmed that he would be happy to have further discussions with Standish
Parish Council and the County Council. It was noted that the work along the area
identified by the Parish Council was due to start at the end of November. NJ added
that GCC would need to specify there requirements for the footpath and any work to
the verges.
ACTION: NJ to discuss with GCC Highways and Standish Parish Council re
possibility of routing the cable through the verge to assist in the provision of a
multi user footpath
3 Working Hours
Carol Kambites asked whether the work could be ‘speeded up’ by working longer
hours, thus reducing the length of time for the overall project. She asked whether
week end working could be considered.
Ian Barber commented that this may add to the contractual costs, also residents may
not want week end working. NJ added that within the contract there was an element
for working unsocial hours but this was to cover contingencies to ensure the work
was delivered on time.
Mark Iles reminded the meeting that part of the problem would be that the quarries
for the supply of material did not operate on weekends. The lorry drivers would also
be constrained with their working week and legal requirement to have a rest period.
David Mossman asked if there was any way to mitigate the impact on Stonehouse
High Street. NJ agreed to speak with the contractor to see if the time allowed for the
High Street could be reduced.
ACTION NJ to liaise with contractor to seek to reduce overall time for work in
the High street.
Cllr Lesley Williams commented on the delays at the traffic lights. MI replied that
there had a fault with the lights which had been rectified. He added that when the
work required 4 way signalling the lights would be operator controlled throughout the
week.

Neil Gibbs asked if the ‘shared space’ area of the highway would be reinstated fully
and in line with the existing surface. NJ confirmed that it would be.
4 Dates to Avoid
It was noted that November 12th was the date of the British Legion Parade and
December 2nd was the ‘Goodwill Evening’
ACTION NJ to advise contractor.
John Callinan noted the planned work by Network Rail and asked if there had been
any conversation with WPD. on the planned work to the railway bridge. NJ confirmed
that there had been discussions with Highways and with Network Rail. Dave Jackson
informed the meeting that the district council had been party to discussions, it was
likely that Network Rail would be delaying the start date as the formal notification of
the work had not been submitted to the Council.
5 Notification / Communication with traders and residents
CK stated that the school had not been notified of the commencement of work. NJ
states that the contractor was required to deliver notices 2 weeks in advance of any
works. He agreed to check whether this had been done.
Members of the Town Council identified several area and road where advance
notification would be helpful to residents. Ian Barber asked for members to provide a
single point of contact for WPD to liaise with. It was agreed that the Town Council
would provide WPD with a list of roads that could be affected.
ACTION Town Council to liaise with WPD.
6 Compensation
Ian Barber commented on the e mail he had received from the Town Council asking
if of compensation could be provided by way of covering the cost of free parking in
the town and making a contribution to the Christmas Lights. IB stated that the matter
had been referred to the UBB board.
In response to questions about compensation to traders and charity shops IB said it
would be difficult to justify and quantify who or what organisation would be affected.
7 Future Meetings and Liaison
David Mossman suggested that it would be useful to have regular meetings to share
information. NJ confirmed that WPD would be happy to agree to this.
It was agreed that the next meetings would be held on November 1st and December
6th
Meeting Closed at 20.50

